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Nuclear Material Stabilization and 
Disposition (RL-0011)

D. B. Klos, Vice President of Plutonium 
Finishing Plant Closure Project/

(509) 373-3574 

Plasma arc cutting of the 241-Z D-6

241-Z D-6 sump cleaning

Completed internal cleanout 
of glovebox 179-4
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Overview
This section addresses work in Project Baseline Summary RL-0011, Nuclear Material Stabilization and 
Disposition.  
NOTE:  Unless otherwise noted, all information contained herein is as of the end of January 2007.

Disposition the Plutonium Finishing Plant (PFP) Facility

Notable Accomplishments

FY 2007 Funds vs. Spend Forecast  ($M)

FY 2007 Schedule/Cost Performance  ($M)

• Completed internal cleanout of gloveboxes HC-21-C and 179-4 in 234-5Z facility

– Gloveboxes accepted by DOE

• Completed lay-up Performance Incentive work for the 26” vacuum line sampling and material removal 

from demister #1 

• Completed load out of all 241-Z process pipe waste

• Completed plasma arc cutting of the 241-Z D-6 tank and initiated 241-Z D-6 tank cleaning

• Completed PFP’s portion of the Air Operating Permit Semi-annual Report and certification package

Budgeted 
Cost of 
Work 

Scheduled

Budgeted 
Cost of 
Work 

Performed

Actual Cost 
of Work 

Performed

Schedule 
Variance $

Schedule 
Variance 

%

Cost 
Variance $

Cost 
Variance 

%

Budget At 
Completion

Nuclear Materials 
Stabilization & 
Disposition

$27.2 $33.3 $28.5 $6.1 22.5% $4.8 14.4% $91.8

Numbers are rounded to the nearest $0.1M and include the closure services allocation.

$ 98.2 $ 98.2 $ 0.0Nuclear Materials Stabilization & Disposition

Projected FY 2007 
Funding

FY 2007 Fiscal Year 
Spend Forecast

Variance
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FY 2007 Schedule/Cost Performance  ($M), continued

Schedule Performance: ($6.1M/22.5%): Positive schedule variance is due to efficiencies in glovebox 
cleanout in 234-5Z, and the accelerated completion of 2736Z/ZB transmitters and controllers.

Cost Performance: ($4.8M/14.4%): The positive cost variance is due primarily to work efficiencies in 
234-5Z glovebox cleanout, and transmitters and controllers in 2736Z/ZB.

Performance Analysis  
FYTD and Monthly ($M)
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Monthly BCWS 5.3 7.3 8.2 6.5 7.4 9.3 7.9 7.8 8.8 6.6 8.4 8.5

Monthly BCWP 5.5 7.4 6.7 13.7

Monthly ACWP 5.7 7.5 8.4 6.9

FYTD BCWS 5.3 12.6 20.7 27.2 34.6 43.9 51.7 59.5 68.3 74.9 83.2 91.8

FYTD BCWP 5.5 12.9 19.6 33.3

FYTD ACWP  5.7 13.2 21.6 28.5
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Milestone Achievement

Number Milestone Title Type Due Date Actual 
Date

Forecast 
Date

Status/
Comments

TRP-06-533
RCRA Closure Activities Completed For 
Each 241Z Cell With RCRA Permitted 
Tanks

PI 10/30/06 10/26/06 Complete

TRP-06-537 234-5Z Roof Repair Completed PI 3/31/07 9/28/06 Complete

TRP-07-501
Complete Internal Cleanout of Eight 
Gloveboxes by September 30, 2007

PI 9/30/07 9/30/07 On Schedule

TRP-07-502
Operator Certification and Professional 
Engineer Certification on the RCRA 241-
Z Closure Submitted to DOE

PI 3/30/07 12/8/06
Ahead of 
Schedule

TRP-07-503
241-Z Transitioned to Demolition Ready 
Condition

PI 6/30/07 3/5/07
Ahead of 
Schedule

TRP-07-504 241-Z Demolished to Slab-On-Grade PI 9/30/07 6/30/07 Ahead of 
Schedule

TRP-08-004
Removal Action Work Plan for the 216-
Z-9 Crib Complex Submitted to DOE PI 9/30/08 9/30/08 On Schedule

TRP-08-005
Implement the Necessary Lay-up 
Activities to Place PFP in a Safe 
Configuration Until D&D Resumes

PI 9/30/08 9/30/08 On Schedule

TRP-08-025
Complete 216-Z-9 Facility Condition 
Analysis by 30 September 2008 PI 9/30/08 11/30/07

Ahead of 
Schedule

TRP-11-502
Complete Closure of the PFP 241-Z TSD 
Unit

PI 9/30/11 2/8/07
Ahead of 
Schedule

TRP-11-503
Complete Transition and 
Dismantlement of 241-Z Waste 
Treatment Facility

PI 9/30/11 6/30/07
Ahead of 
Schedule


